

# MICIP Portfolio Report

## Morley Stanwood Community Schools

---

### Goals Included

#### Active

- Improve all state required testing
- 

### Buildings Included

#### Open-Active

- Morley Stanwood Elementary
  - Morley Stanwood High School
  - Morley Stanwood Middle School
- 

### Plan Components Included

Goal Summary

Strategy

Summary

Implementation Plan

Buildings

Funding

Communication

Activities

Activity Text

Activity Buildings

# MICIP Portfolio Report

## Morley Stanwood Community Schools

---

### Improve all state required testing

*Status:* ACTIVE

*Statement:* Our goal is to have a fully developed comprehensive MTSS program that will allow all schools to be 50% proficient in all subjects tested by the state of michigan by 2028.

*Created Date:* 07/19/2023

*Target Completion Date:* 08/24/2029

**Strategies:**

**(1/4): MTSS Framework (General)**

**Owner:** Jamey Nelson

**Start Date:** 07/19/2023

**Due Date:** 07/26/2029

**Summary:** "A Multi-Tiered System of Supports (MTSS) is a comprehensive framework comprised of a collection of research-based strategies designed to meet the individual needs and assets of the whole child at all achievement levels. MTSS intentionally interconnects the education, health, and human service systems in support of learners, schools, centers, and community outcomes. The five essential components of MTSS are inter-related and complementary. Implementation of the essential components as intended provides educational settings with a framework to organize the strategies and processes needed to support successful learner outcomes. The five essential components include the following: Team-Based Leadership; Tiered Delivery System; Selection and Implementation of Instruction, Interventions and Supports; Comprehensive Screening & Assessment System; Continuous Data-Based Decision Making."

**Buildings:** All Active Buildings

**Total Budget:** \$253,500.00

- Title II Part A (Federal Funds)
- Other Local Funds (Other)
- At Risk (31-A) (State Funds)
- Other State Funds (State Funds)

**Communication:**

**Method**

- MI School Data
- School Board Meeting
- District Website Update

**Audience**

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

**Strategy Implementation Plan Activities**

Activity	Owner	Start Date	Due Date	Status
Communications By Design - Priority Standards training K-12	Jamey Nelson	07/19/2023	07/26/2029	ONTARGET
<b>Activity Buildings:</b> All Buildings in Implementation Plan				
TRAILS PD K-12. Socio-emotional learning curriculum and interventions. Continued training to remain up to date on current practices and resources.	Jamey Nelson	07/19/2023	07/26/2029	ONTARGET

Activity	Owner	Start Date	Due Date	Status
<i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>• Morley Stanwood High School</li> <li>• Morley Stanwood Middle School</li> </ul>				
AIRS(American Institute for Research) MTSS Training. Training will provide two events. The first event will develop an understanding of the components of MTSS. The second event will emphasize tiered instruction within the classroom. Roles, responsibilities and monitoring success.	Jamey Nelson	10/01/2023	03/01/2024	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Pitsco - STEAM training for teachers. One day training to learn about the products to be implemented within the middle school curriculum.	Jamey Nelson	08/17/2023	07/26/2029	ONTARGET
<i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>• Morley Stanwood Middle School</li> </ul>				
SLD training	Jamey Nelson	08/01/2023	07/26/2024	ONTARGET
<i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>• Morley Stanwood Elementary</li> </ul>				
Formal Communication Plan	Jamey Nelson	08/01/2023	07/26/2025	ONTARGET
<i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>• Morley Stanwood Elementary</li> </ul>				
Meaningful Family Engagement	Jamey Nelson	07/19/2023	07/26/2029	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Written process for monitoring fidelity of implementation for all	Jamey Nelson	07/19/2023	07/26/2029	ONTARGET

Activity	Owner	Start Date	Due Date	Status
assessments K-12.				
<i>Activity Buildings:</i> All Buildings in Implementation Plan				

**(2/4): 23g Expanded Learning Time**

**Owner:** Jamey Nelson

**Start Date:** 10/27/2023

**Due Date:** 07/26/2029

**Summary:** EdTrust defines expanded learning time (ELT) as programs or strategies implemented to increase the amount of instruction and learning students experience. ELT strategies include afterschool, summer, and in-school programs. The evidence suggests that extended learning time programs, including extended school day (ESD), extended school year (ESY), and expanded learning opportunities (ELO) programs that provide academic services during out-of-school time hours, can be effective in improving a range of educational outcomes for students. Findings also suggest that extended learning time programs may be more advantageous for low-income, low-performing, ethnic minority or otherwise disadvantaged students.

**Buildings**

- Morley Stanwood High School
- Morley Stanwood Middle School

**Total Budget:** \$42,678.00

- Other State Funds (State Funds)

**Communication:**

**Method**

- Email Campaign
- District Website Update
- Social Media

**Audience**

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

**Strategy Implementation Plan Activities**

Activity	Owner	Start Date	Due Date	Status
FY24 Elementary Summer Learning: Staff stipends for Summer Learning Check-Ins & Tutoring (\$25/Hour x 425 Hours) to provide additional individualized tutoring to At Risk students who are not performing at grade level. FY24 Summer Learning Supplies: Including books from Scholastics, Cinch bags for each student, promotional & recognition materials/ supplies. FY25 Elementary Summer Learning: Staff	Jamey Nelson	10/27/2023	06/30/2025	ONTARGET

Activity	Owner	Start Date	Due Date	Status
<p>stipends for Summer Learning Check-Ins &amp; Tutoring (\$25/Hour x 425 Hours) to provide additional individualized tutoring to At-risk students who are not performing at grade level. "FY25 Summer Learning Supplies: Including books from Scholastics, Cinch bags for each student, promotional &amp; recognition materials/supplies ". FY24 HS Summer School - (Stipend 1 Teacher) Students that lack grade level skills to gain credit to be on track for graduation. FY25 HS Summer School - (Stipend 1 Teacher) Students that lack grade level skills to gain credit to be on track for graduation.</p>				
<p><i>Activity Buildings:</i> All Buildings in Implementation Plan</p>				

**(3/4): 23g Tutoring**

**Owner:** Jamey Nelson

**Start Date:** 10/27/2023

**Due Date:** 06/30/2025

**Summary:** Tutoring, defined as supplemental one-on-one or small group instruction, can be a powerful tool for accelerated learning. Tutoring is an effective intervention because tutoring:

- customizes learning to target a student’s immediate learning needs.
- provides additional instructional time by aligning the tutoring activities to current classroom activities.
- offers more engagement, rapid feedback, and less distractions in one-on-one and small group environments.
- creates meaningful mentor relationships.

**Buildings:** All Active Buildings

**Total Budget:** \$91,092.00

- Other State Funds (State Funds)

**Communication:**

**Method**

- District Website Update
- Social Media

**Audience**

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

**Strategy Implementation Plan Activities**

Activity	Owner	Start Date	Due Date	Status
After School Tutoring. FY24 Afterschool Tutoring to provide high-impact tutoring to students at risk of falling behind their peers. (2 Staff - Professional Rate (approx. \$55/hr) max 30 Hours. "FY24 Afterschool Tutoring to provide high-impact tutoring to students at risk of falling behind their peers. (2 Staff - Professional Rate (approx. \$55/hr) max 32 Hours. "FY25 Afterschool Tutoring to provide high-impact tutoring to students at risk of falling behind their peers. (2 Staff - Professional Rate (approx.	Jamey Nelson	10/27/2023	06/30/2025	ONTARGET



Activity	Owner	Start Date	Due Date	Status
\$55/hr) max 55 Hours. FY25 Afterschool Tutoring to provide high-impact tutoring to students at risk of falling behind their peers. (2 Staff - Professional Rate (approx. \$55/hr) max 55 Hours.				
<i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>• Morley Stanwood High School</li> <li>• Morley Stanwood Middle School</li> </ul>				
FY2024 Elementary Parapro to provide additional individualized tutoring to At-risk students who are not performing at grade level. FY2025 Elementary Parapro to provide additional individualized tutoring to At-risk students who are not performing at grade level. Bookworms Reading and Writing Curriculum - contains evidence-based pedagogy that is designed for differentiation that allows students to increase vocabulary acquisition, and create full writing texts on multiple topics.	Jamey Nelson	01/24/2024	06/29/2025	ONTARGET
<i>Activity Buildings:</i> <ul style="list-style-type: none"> <li>• Morley Stanwood Elementary</li> </ul>				

**(4/4): 23g Intensive, Individualized Support**

**Owner:** Jamey Nelson

**Start Date:** 10/27/2023

**Due Date:** 06/30/2025

**Summary:** A trained adult advocate can help students who have fallen off track by providing individualized support to meet their academic, personal, and emotional needs. An advocate is a student’s “go-to person” for the resources and support needed to graduate, and typically provides these supports for the entire time a student is enrolled in the school, or, at a minimum, for a full school year. Advocates can be school staff or not employed by the school district. Advocates can identify unmet needs and provide or coordinate more intense, individualized support to help students get back on track for graduation.

**Buildings**

- Morley Stanwood High School

**Total Budget:** \$33,908.00

- Other State Funds (State Funds)

**Communication:**

Method

- Email Campaign
- District Website Update
- Local Newspaper
- Social Media

Audience

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

**Strategy Implementation Plan Activities**

Activity	Owner	Start Date	Due Date	Status
FY2025 Michigan College Access Network Advisor - Intensive Individualized Support for high school students to prepare for post-secondary training.	Jamey Nelson	10/27/2023	06/30/2025	ONTARGET
<b>Activity Buildings:</b> All Buildings in Implementation Plan				
Director of Curriculum, Instruction, and Assessments to oversee student data collection, reporting, and strategy implementation.	Jamey Nelson	01/30/2024	06/29/2025	UPCOMING
<b>Activity Buildings:</b> All Buildings in Implementation Plan				
Grant Coordinator to oversee 23g grant funding	Jamey Nelson	01/29/2024	06/29/2025	ONTARGET

Activity	Owner	Start Date	Due Date	Status
and reporting.				
<i>Activity Buildings:</i> All Buildings in Implementation Plan				